
Implementation Manager Meeting Minutes 

Name of group holding the meeting: Implementation Managers 
 
Who called the meeting:  Bob Bair 
 
Date: 5/08/03 
Time: 11:00 
Place Census 
 
Attendees: 
 
Bob Bair          (CSC) 
Myrian Myer 
Bill Starr  
Patricia Jackson 
Jim Aikman  (Census) 
Tanya Booth 
Ted Johnson 
Avis Merkl 
Keith Featherstone 
Millie Ingels     (NOAA) 
Mike Stogsdill  (NIST) 
 
Agenda: 
 
 
Key issues or topics addressed: 
 
Standard Interface AR:  The CSC delivered the interface on May 6th.  The CSC plans to 
deliver the pre-edit to the AR module on July 2nd. 
 
AR/RAU Refinements:  The deliveries have been completed and 2 more are due on May 
30th and June 30th.   
 
Accounts Receivable and AR Conversion:  The NIST conversion is planned for the 
weekend of July 4th.  Census is in the August timeframe and NOAA is next fiscal year. 
 
Maintenance Release:  The CSC is planning releases for June 15th and August 15th.  
These releases will be smaller than earlier releases due to budget constraints. 
 
Quarterly Close:  The CSC delivered the program and it has been run by Census and 
NIST. 
 
Technology Migration:    This activity is in the planning stage.  The CSC has selected 
Kumeran as the migration tool and will demonstrate selected programs by the end of 
June.  The CSC is doing a straight conversion and will not fix bugs that currently exist in 
the system.  The CSC should have a clearer migration plan by the end of the summer.  
The CSC is documenting what it is learning and the documentation will be made 
available to the bureaus.  It was noted that bureaus will have to cover the cost of 
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migrating bureau-specific forms.  Ken Pooton, the CSC lead, will start monthly status 
meetings.   
 
Purchase Card:  The June 16th delivery is on track.  Navigator menu updates will be part 
of a second delivery.  Census notified the group that it is not in a position to fund future 
enhancements. 
 
Automating Extended Trial Balance for Hyperion (FACTS 1):  The CSC will be 
getting a level of effort to complete the work this fiscal year. 
 
Category A&B Funds Control:  The CSC will cost out a strategy to support NIST and 
NOAA.  We will track obligations and expenditures by category.  There will be funds 
control at various levels.  NOAA will not implement category A&B funds control until 
FY 2004. 
 
Central Contractor Registry (CCR):  There is a question of whether or not we need to 
have the registry in place by October 1, 2003.  We will not be able to award contracts to 
companies who are not registered with GSA.  Commerce is looking at commercial 
solutions to handle all vendors, including those that do not have to be in the system.  CSC 
managers looked at Global Computer Systems, who developed a CCR application for the 
Coast Guard.  Commerce also is looking at a CACI solution. 
 
CSTARS/CFS Interface:  The CSC/Accenture/Tibco/OAM are building first phase of 
the interface and it will be delivered in mid-August.  This will be an application to 
application solution (entire solution resides behind a single firewall) with minimum 
functionality to meet NIST requirements.  The CSC and NIST will start testing the 
interface on July 18th.  The CACI component will be batch and they will build a real-time 
solution in the future.  OAM will determine rules for CSTARS part. 
 
Consolidated Reporting System (CRS):  The CSC is developing a revised extract 
program to pull budget and execution data from bureau CAMS.  It should be released to 
the bureaus soon. The CSC also is developing an extract program to pull purchase card 
data.  SAS will demo the CRS to OFM management on May 14th and to bureau finance 
managers at the end of May.  The CRS will include the following types of data: 
 

• Budget and execution 
• Purchase card 
• Consolidated financial reports (Hyperion reports) 
• Financial Indications 
• Acquisition  
• HR data (SES and GS) 
• Grants 
• Security Alert 

 
FY 2004 Initiatives:  Bob Bair distributed a list of FY 2004 initiatives for the CAMS 
program.  The CSC will have to do the top 5.  Please review the list, add activities you 
think should be on the list, prioritize the list, and send it to Bill Starr for consolidation. 
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Census:  Renegotiating the Census Oracle site license.  Census implemented the 
decennial payroll system for the FY 2004 Census 
 
NOAA:  NOAA will demonstrate its data warehouse and add-ons at the CAMS 
Executive Board meeting on Monday, May 19th. 
 
Action Items  
 
1. Myrian Myer will send out Kumeran costs to implementation managers. 
 
2. Bill Starr will send out electronic version of FY 2004 Initiatives – Sent 5/12/03. 
 
 Dates of Future Implementation Manager Meetings will be: 
 
6/12 – NOAA 
7/10 - EDA 
8/14 - CSC 
9/11 - NIST 
10/9 - Census 
11/13 - NOAA 
12/11 - EDA 
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